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Chesterfield (County) 06/99 06/00 NCAS 2/8/2001 4/22/2003 Handset Implemented Phase I & II

Virginia Beach (City) 06/99 09/00;
04/01 NCAS 3/13/2001 7/29/2003 Handset Implemented Phase I

York (County) 06/99 03/00;
06/00 NCAS 3/14/2001 12/26/2002 Handset Implemented Phase I & II

Portsmouth (City) 06/99 03/00;
07/01 NCAS 3/20/2001 6/30/2003 Handset Implemented Phase I

Hampton (City) 06/99 03/00;
07/01 NCAS 3/21/2001 1/3/2003 Handset Implemneted Phase I & II

Suffolk (County) 06/99 03/00;
07/01 NCAS 3/26/2001 6/30/2003 Handset Implemented Phase I

Newport News (City) 03/00 03/00;
05/01 NCAS 3/27/2001 4/18/2003 Handset Implemented Phase I & II

Chesapeake (County) 06/99 09/00 NCAS 3/28/2001 7/30/2003 Handset Implemented Phase I

Norfolk (County) 06/99 03/00;
07/01 NCAS 4/1/2001 7/27/2003 Handset Implemented Phase I

James City (County) 11/00 01/02 NCAS 4/4/2001 6/15/2003 Handset Implemented Phase I
Dinwiddie (County) 10/01 TBD NCAS 1/17/2002 TBD Handset PSAP not ready
Emporia (City) 09/01 06/02 NCAS 7/3/2002 TBD Handset Implemented Phase I
Arlington (County) 04/99 06/02 NCAS 7/18/2002 7/18/2003 Handset Implemented Phase I
Fredericksburg (City) 11/99 06/02 NCAS 7/18/2002 TBD Handset Implemented Phase I
Spotsylvania (County) 11/99 08/02 NCAS 7/25/2002 7/30/2003 Handset Implemented Phase I
Alexandria (City) 04/99 06/02 NCAS 8/6/2002 7/30/2003 Handset Implemented Phase I
Warrenton-Fauquier (County) 07/00 08/02 NCAS 8/6/2002 8/10/2003 Handset Implemented Phase I
Winchester (City) 10/01 06/02 NCAS 8/8/2002 8/15/2003 Handset Implemented Phase I
Stafford (County) 07/01 06/02 NCAS 8/8/2002 TBD Handset Implemented Phase I
Loudon (County) 04/99 07/02 NCAS 8/15/2002 8/18/2003 Handset Implemented Phase I
Hopewell (City) 07/01 06/02 NCAS 8/15/2002 TBD Handset Implemented Phase I
Warren city 10/01 06/02 NCAS 8/18/2002 TBD Handset Implemented Phase I
Petersburg (City) 10/01 09/02 NCAS 8/20/2002 TBD Handset Implemented Phase I
Prince George 01/02 09/02 8/22/2002 TBD Handset Implemented Phase I
Louisa (County) 11/99 10/02 NCAS 8/30/2002 TBD Implemented Phase I
Sussex County 01/02 06//03 NCAS 10/2/2002 TBD Handset PSAP not ready
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WestPoint 10/02 07/03 NCAS 10/2/2002 TBD Handset Waiting on Net Recs
Prince William (County) 04/99 10/02 NCAS 10/3/2002 7/30/2003 Handset Implemented Phase I
New Kent (County) 09/01 10/02 NCAS 10/8/2002 TBD Handset Implemented Phase I
Middlesex 10/02 06/03 NCAS 10/23/2002 TBD Handset Waiting on Net Recs
Fairfax (County) 04/99 10/02 NCAS 11/28/2002 7/30/2003 Handset Implemented Phase I
Charles City (County) 10/01 12/03 NCAS 11/28/2002 TBD Handset Implemented Phase I
Southampton 10/02 10/01 NCAS 12/16/2002 TBD Handset Implemented Phase I

Colonial Height 02/03 04/03 NCAS 12/30/2002 TBD Handset CPE Motorola issue, Selena form Kimball& Associate is checking 
with Motorola

Culpepper (County) 11/99 06/03 NCAS 12/30/2002 7/30/2003 Handset Scheduled to test Phase I  on June 24th
Gloucester (County) 10/02 02/03 NCAS 1/17/2003 TBD Handset Implemented Phase I
Greenville 05/03 10/02 NCAS 1/26/2003 TBD Handset PSAP not ready
Goochland (County) 10/02 05/03 NCAS 1/28/2003 TBD Implemented Phase I
Surry 10/01 05/03 NCAS 1/31/2003 TBD Handset PSAP not ready
Rockingham 10/99 05/03 NCAS 2/3/2003 TBD Handset PSAP not ready
Nottoway 02/02 TBD NCAS 2/15/2003 TBD Handset PSAP not ready
Bristol 02/03 08/03 NCAS 3/3/2003 9/3/2003 In progress
Henrico (County) 06/99 06/00 NCAS - SCC 10/1/2003 7/15/2003 Handset Implemented Phase I
Shenandoah/Shentel 11/02 05/02 NCAS TBD Handset CELL DATA
Page/Shentel 11/02 TBD NCAS TBD Handset CELL DATA
Hanover (County) 11/00 09/01 NCAS TBD Handset Implemented Phase I
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase I
Richmond (City) 06/99 07/00 NCAS - SCC 7/30/2003 Handset Implemented Phase I
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented Phase I
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase I
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase I & II
Lunenburg 02/03 08/03 NCAS TBD Handset In progress
Poquoson 02/03 06/03 NCAS TBD In progress
King George 03/03 09/03 NCAS TBD In progress
Meclenburg 04/03 10/03 NCAS TBD In progress
Franklin 10/03 06/03 NCAS In progress
Brunswick 04/02 TBD NCAS TBD PSAP not ready
Farmville 10/02 TBD NCAS TBD Handset PSAP not ready
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Caroline 10/02 TBD NCAS TBD Handset PSAP not ready

Washington 02/03 06/03 NCAS TBD To be tested in June, Geo com " PSAP consultant" has returned 
the call routing to Intrado.

Smyth 04/03 06/03 NCAS TBD Implemented Phase I
Sprint PCS Market
Currently On-hold Status
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